
A   1 

\\Camsvr03\PRV\Mallinckrodt\Letters \sLadner\reply letter2 attach1.doc 

Attachment 1 
HoltraChem Manufacturing Site 

Phase 2 Process Systems Dismantling 
 

Projected Schedule and Sequence of Work 

Site Preparations – Spring 2004 
n Erect/Modify Security Perimeter Fencing 

n Electrical Cable Tray Safety Upgrade 

n Pipe Rack Safety Repairs/Install Fall Protection  

n Remove Piping Insulation/Heat Tracing 

n Phase 2 Personnel/Equipment Decon Areas 

Stage 1 Dismantling – Summer/Fall 2004 
n Dry Chlorine/HCl/Sulfuric Acid/Utility Piping Systems 

n Caustic Piping System (Inc: HCl Tank Car loading)  

n Outside Liquefaction System 

n HCl Plant Piping System  

n HCl Plant Production Pipe Rack System 

Stage 2 Dismantling – Winter 2004/2005 
n Deairator/Demineralizer/Hydrogen Boiler Feed Systems 

n Dry Chlorine Compression/Liquefaction System 

n Drying Shed Sulfuric/Wet Chlorine System 

n Primary Hydrogen Cooler System 

Stage 3 Dismantling – Spring/Summer 2005 
n HCl Tank Farm System 

n Tank Car Test Shed System 

n Chloropicrin Loading/Storage System 

n  Brine/Chloropicrin Pipe Rack System 

n Cooling Tower Water System 

n Sulfuric/Fuel Oil Tank Farm System 
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Stage 4 Dismantling – Fall/Winter 2005/2006 
n Clean (3) Brine Polish Filters 

n Clean Clarified Pump Tank 

n Clean Old Treatment Tank 

n Clean (2) Saturators 

n Clean New Treatment Tank 

n Clean Filter Sludge Receiver 

n Clean (3) Brine Storage Tanks 

n Clean Cooling Tower Sediments 

n Clean Wet Mist Eliminator 

n Clean Dry Mist Eliminator 

n Clean (3) Sulfuric Drying Towers 

n Clean (2) Dechlorination Towers 




